

Group 1 – Sprint 4 Review Report

(Victoria Vavulina, Monami Kirjavainen, Miro Valtonen, Riku Toivanen)

Work Completed in Sprint 4

The team successfully transitioned from planning to a fully functional **Participant Dashboard** for the Host side. Key technical achievements include:

- **UI Development:** Completed all 5 planned screens, ensuring a consistent design of language across the "Waiting," "Selection," and "Detail" views.
- **Data Pipeline:** Established a robust data flow using the **Firebase → Room → UI** architecture. This ensures that even with intermittent connectivity, the participant data remains accessible via the local database.
- **External Integration:** Successfully integrated **Google Maps API** for restaurant location visualization and implemented a GPS utility to calculate real-time distance from the user.
- **Interactive Features:** Fully implemented the voting logic, allowing users to submit preferences which are then synced back to the Firestore backend.

Backlog Items Covered

MA Sprint 4 7 Apr – 14 Apr (13 work items)			0 0 0	Complete sprint	...
☒ MA-73	Data is retrieved through the room on the UI Date & Area page, Place List and Plac...	DONE ✓	-	V	
☒ MA-69	Date and Area page	DONE ✓	-	MK	
☒ MA-68	Choose Date and Area page	DONE ✓	-	MV	
☒ MA-81	sort database	DONE ✓	-	RT	
☒ MA-71	Place Detail page	DONE ✓	-	RT	
☒ MA-76	The Place Detail on the side calculates the distance using a GPS and the view on G...	DONE ✓	-	RT	
☒ MA-79	Functionality to Navigate to Host Dashboard or Participant Dashboard from the Eve...	DONE ✓	-	V	
☒ MA-70	Place List page	DONE ✓	-	MV	
☒ MA-67	Participant Dashboard page	DONE ✓	-	V	
☒ MA-72	The number of submissions and names of participants from the dashboard are retri...	DONE ✓	-	V	
☒ MA-78	Add Close Voting button functionality, calculate the most selected options and stor...	DONE ✓	-	MK	
☒ MA-80	Implement a function that triggers a Google Places search when the user selects a...	DONE ✓	-	MK	
☒ MA-77	Clicking the Vote for this place button adds more information that needs to be save...	DONE ✓	-	MK	

Obstacles Faced

- **Data Sync Latency:** We encountered slight delays when syncing Firestore data to the local Room database, requiring the implementation of a more efficient Observer pattern to prevent UI flickering.
- **GPS Permission Handling:** Implementing the distance calculation required handling various Android edge cases (e.g., when a user denies location access), which took more time than initially estimated.

Sprint Success Measurement Result: Achieved. All screens are navigable, and the end-to-end data flow from the database to the UI is functional.

Links:

[Jira](https://victoria-vavulina.atlassian.net/jira/software/projects/MA/boards/34/backlog) (<https://victoria-vavulina.atlassian.net/jira/software/projects/MA/boards/34/backlog>)

[Figma](https://www.figma.com/proto/9fb4hUwSyZPl3yoaAqCck7/Meeting-App?page-id=0%3A1&node-id=1056-559&p=f&viewport=636%2C143%2C0.15&t=tzwj42IT90u3bMqB-1&scaling=scale-down&content-scaling=fixed&starting-point-node-id=1056%3A559&show-protocol-sidebar=1)(<https://www.figma.com/proto/9fb4hUwSyZPl3yoaAqCck7/Meeting-App?page-id=0%3A1&node-id=1056-559&p=f&viewport=636%2C143%2C0.15&t=tzwj42IT90u3bMqB-1&scaling=scale-down&content-scaling=fixed&starting-point-node-id=1056%3A559&show-protocol-sidebar=1>)

[Github](https://github.com/vickneee/MeetingApp) (<https://github.com/vickneee/MeetingApp>)