

Group 1 – Sprint 5 Review Report

(Victoria Vavulina, Monami Kirjavainen, Miro Valtonen, Riku Toivanen)

Work Completed in Sprint 5

- Optimized restaurant search
- Added more gps features
- Refined voting
- Started adding testing
- UI updates

Backlog Items Covered

MA Sprint 5 15 Apr – 22 Apr (16 work items)			0 0 0	Complete sprint	...
☒ MA-89	Fix restaurants not found at night time (force daytime or preferably alternate method)	DONE	▼	-	RT
☒ MA-88	Add a default country with gps check	DONE	▼	-	RT
☒ MA-86	Add permission popup for gps usage	DONE	▼	-	RT
☒ MA-97	Implement UI for the second round of voting where users can observe voting results in real time.	DONE	▼	-	Y
☒ MA-96	Winner Place function logic	DONE	▼	-	Y
☒ MA-83	After voting this place & close voting UI states creation and usage	DONE	▼	-	Y
☒ MA-92	Test opening hours parsing in PlaceViewModel	DONE	▼	-	MA
☒ MA-95	Prevent selecting time slots shorter than 1 hour in Edit Time Slot screen	DONE	▼	-	MA
☒ MA-93	Test restaurant filtering logic in PlaceViewModel	DONE	▼	-	MA
☒ MA-91	Test PlaceDetails distance calculation logic	DONE	▼	-	MA
☒ MA-94	Theme colors update, Remove hardcoded colors, Dark mode UI updates	DONE	▼	-	Y
☒ MA-82	Spinner to Choose Date & Area page, Add Home button	DONE	▼	-	Y
☒ MA-84	Optimize city search ui, Add dropdown component for consistency	DONE	▼	-	Y
☒ MA-87	Place Type & Keywords page Submit button enabled only after something has been chosen	DONE	▼	-	MA
☒ MA-85	Place List page ensure long place names use 2 or more lines	DONE	▼	-	MA
☒ MA-90	Test google maps button logic on PlaceDetails	DONE	▼	-	MA
+ Create					

Obstacles Faced

There were no major obstacles faced during sprint 5.

Links:

[Jira](#)

[Figma](#)

[Github](#)