

Group 1 – Sprint 7 Review Report

(Victoria Vavulina, Monami Kirjavainen, Miro Valtonen, Riku Toivanen)

Work Completed in Sprint 7

- All 4 UI tests passed in CI.
- All EventRepository unit tests passed (createParticipantAvailability, findTopCandidates, pure-function tests).
- fetchAndSaveRestaurants was successfully split into pure functions.
- The README and project-wide documentation were completed.
- The CI pipeline passed with zero Ktlint violations.
- Dokka comments were updated and the HTML documentation was generated successfully.
- The notification feature was implemented with support for multiple notification scenarios
- The final project presentation was completed.

Backlog Items Covered

☐	MA Sprint 7	28 Apr – 6 May (19 work items)	0	0	0	Complete sprint	...
☒	MA-140	Prepare Presentation – Create final project present...	DONE ✓	-	V		
☒	MA-134	Project Documentation – Finalize README & projec...	DONE ✓	-	V		
☒	MA-144	Fix - UI tests- placevote	DONE ✓	-	V		
☒	MA-127	UI tests – placevote - Stepper Progress (Correct s...	DONE ✓	-	MV		
☒	MA-139	Prepare Presentation – Create final project present...	DONE ✓	-	MV		
☒	MA-129	UI tests – hostdashboard – Navigation Buttons (Vot...	DONE ✓	-	MV		
☒	MA-126	UI tests – participantinput - Stepper Progress (Cor...	DONE ✓	-	MV		
☒	MA-128	UI tests – SubmissionCompletePage – Navigation (...)	DONE ✓	-	MV		
☒	MA-143	Fix Create Event Flow Tests - Step 6, navigation	DONE ✓	-	V		
☒	MA-137	Notification Feature – Implement 3 notifications, w...	DONE ✓	-	V		
☒	MA-142	Code Quality – Fix IDE warnings & CI warning	DONE ✓	-	V		
☒	MA-133	Unit tests – EventRepository – Pure functions extra...	DONE ✓	-	RT		

☒	MA-141	Prepare Presentation – Create final project present...	DONE ✓	-	RT
☒	MA-132	Refactor – EventRepository – Extract pure function...	DONE ✓	-	RT
☒	MA-135	Code Quality – Fix Ktlint errors & add CI automation	DONE ✓	-	MK
☒	MA-136	Kotlin Documentation – Update Dokka comments &...	DONE ✓	-	MK
☒	MA-138	Prepare Presentation – Create final project present...	DONE ✓	-	MK
☒	MA-130	Unit tests - EventRepository – createParticipantAva...	DONE ✓	-	RT
☒	MA-131	Unit tests - EventRepository – findTopCandidates	DONE ✓	-	RT

Obstacles Faced

There were no obstacles faced in Sprint 7. We successfully did the tasks mentioned above in the given timeframe.

Links:

[Jira](https://victoria-vavulina.atlassian.net/jira/software/projects/MA/boards/34/backlog) (https://victoria-vavulina.atlassian.net/jira/software/projects/MA/boards/34/backlog)

[Figma](https://www.figma.com/proto/9fb4hUwSyZPl3yooAqCck7/Meeting-App?pageid=0%3A1&node-id=1056-559&p=f&viewport=636%2C143%2C0.15&t=tzwtj42IT90u3bMqB-1&scaling=scaledown&content-scaling=fixed&starting-point-node-id=1056%3A559&show-protosidebar=1)(https://www.figma.com/proto/9fb4hUwSyZPl3yooAqCck7/Meeting-App?pageid=0%3A1&node-id=1056-

559&p=f&viewport=636%2C143%2C0.15&t=tzwtj42IT90u3bMqB-1&scaling=scaledown&content-scaling=fixed&starting-point-node-id=1056%3A559&show-protosidebar=

1)

[Github](https://github.com/vickneee/MeetingApp) (https://github.com/vickneee/MeetingApp)