

Group 1 – Sprint 5 Planning Report

(Victoria Vavulina, Monami Kirjavainen, Miro Valtonen, Riku Toivanen)

Sprint 5 Goals

- Optimizing previous functions
- Creating tests for existing features

Planned Tasks

1. Optimizing database pulling
2. Change Google Place API request usage
3. Add overlooked functions to existing features
4. Make tests for backend

☒ MA-82 Spinner to Choose Date & Area page	TO DO ▾	-	
☒ MA-83 After voting close state creation and usage	TO DO ▾	-	
☒ MA-84 Optimize city search ui	TO DO ▾	-	
☒ MA-85 Add place & type checklist scrolling	TO DO ▾	-	
☒ MA-86 Add permission popup for gps usage	TO DO ▾	-	
☒ MA-87 Availability selecting page next button highlight only after something has been chosen	TO DO ▾	-	
☒ MA-88 Add a default country with gps check	TO DO ▾	-	
☒ MA-89 Fix restaurants not found at night time (force daytime or preferably alternate method)	TO DO ▾	-	
☒ MA-90 Test google maps button logic on PlaceDetails	TO DO ▾	- =	
☒ MA-91 Test PlaceDetails distance calculation logic	TO DO ▾	- =	
☒ MA-92 Test opening hours parsing in PlaceViewModel	TO DO ▾	- =	
☒ MA-93 Test restaurant filtering logic in PlaceViewModel	TO DO ▾	- =	

Sprint Success Measurement

All the features that were agreed upon have been fixed / changed.

Backend is mostly covered by tests.

Links:

[Jira](#)

[Figma](#)

[Github](#)