

Group 1 – Sprint 7 Planning Report

(Victoria Vavulina, Monami Kirjavainen, Miro Valtonen, Riku Toivanen)

Sprint 7 Goal

Complete all project documentation for the README, establish automated code quality enforcement with Ktlint and GitHub Actions, update and publish Dokka-generated API documentation, implement the notification feature triggered when all participants are ready, and strengthen frontend/backend test coverage.

Sprint 7 Goals Breakdown

1. **Project Documentation** — Finalize all README content and complete project-wide documentation for clarity and onboarding readiness.
2. **Code Quality & Automation** — Resolve all Ktlint style errors and integrate it into the GitHub Actions CI pipeline.
3. **API Documentation** — Add and update missing Dokka comments, upgrade Dokka configuration, and ensure generated HTML documentation is accessible.
4. **Notification Feature** — Implement the feature that sends a notification when all participants are ready.
5. **Test Coverage** — Strengthen both frontend and backend tests, ensuring stable behavior across core logic and user flows.

Planned Tasks

1. UI tests – participant_input_flow - Stepper Progress (Correct screens show in order)
2. UI tests – vote_for_place_flow - Stepper Progress (Correct screens show in order)
3. UI tests – SubmissionCompletePage – Navigation (Home / HostDashboard / ParticipantDashboard)
4. UI tests – HostDashboard – Navigation Buttons (Vote / Final Plan / Fill Availability / Home / Show Codes)
5. Unit tests - EventRepository – createParticipantAvailability(Success & Failure)
6. Unit tests - EventRepository – findTopCandidates
7. Refactor – EventRepository – Extract pure functions from fetchAndSaveRestaurants (Too large / separate logic from I/O)
8. Unit tests – EventRepository – Pure functions extracted from fetchAndSaveRestaurants
9. Project Documentation – Finalize README & project-wide docs
10. Code Quality – Fix Ktlint errors & add CI automation

11. Kotlin Documentation – Update Dokka comments & HTML docs
12. Notification Feature – Implement notification when all participants are ready
13. Prepare Presentation – Create final project presentation

☐	MA Sprint 7	28 Apr – 6 May (16 work items)	0	0	0	Con
☒	MA-126	UI tests – participant_input_flow - Stepper Progress (Correct ...	TO DO	▼		
☒	MA-127	UI tests – vote_for_place_flow - Stepper Progress (Correct sc...	TO DO	▼		
☒	MA-128	UI tests – SubmissionCompletePage – Navigation (Home / H...	TO DO	▼		
☒	MA-129	UI tests – HostDashboard – Navigation Buttons (Vote / Final P...	TO DO	▼		
☒	MA-130	Unit tests - EventRepository – createParticipantAvailability(Su...	TO DO	▼		
☒	MA-131	Unit tests - EventRepository – findTopCandidates	TO DO	▼		
☒	MA-132	Refactor – EventRepository – Extract pure functions from fetc...	TO DO	▼		
☒	MA-133	Unit tests – EventRepository – Pure functions extracted from ...	TO DO	▼		
☒	MA-134	Project Documentation – Finalize README & project-wide docs	TO DO	▼		
☒	MA-135	Code Quality – Fix Ktlint errors & add CI automation	TO DO	▼		
☒	MA-136	Kotlin Documentation – Update Dokka comments & HTML docs	TO DO	▼		
☒	MA-137	Notification Feature – Implement notification when all partici...	TO DO	▼		
☒	MA-138	Prepare Presentation – Create final project presentation	TO DO	▼		

Sprint Success Measurement

All 4 UI tests pass in CI.

All EventRepository unit tests pass (createParticipantAvailability, findTopCandidates, pure-function tests).

fetchAndSaveRestaurants successfully split into pure functions.

README and project-wide documentation completed.

CI pipeline passes with zero Ktlint violations.

Dokka comments updated and HTML docs generated successfully.

Notification triggers correctly when all participants are ready.

Final project presentation completed.

Links:

[Jira](https://victoria-vavulina.atlassian.net/jira/software/projects/MA/boards/34) (https://victoria-vavulina.atlassian.net/jira/software/projects/MA/boards/34)

[Figma](https://www.figma.com/proto/9fb4hUwSyZPl3yoaAqCck7/Meeting-App?page-id=0%3A1&node-id=1056-559&p=f&viewport=636%2C143%2C0.15&t=tzwj42IT90u3bMqB-1&scaling=scale-down&content-scaling=fixed&starting-point-node-id=1056%3A559&show-proto-sidebar=1)(https://www.figma.com/proto/9fb4hUwSyZPl3yoaAqCck7/Meeting-App?page-id=0%3A1&node-id=1056-559&p=f&viewport=636%2C143%2C0.15&t=tzwj42IT90u3bMqB-1&scaling=scale-down&content-scaling=fixed&starting-point-node-id=1056%3A559&show-proto-sidebar=1)

[Github](https://github.com/vickneee/MeetingApp)(https://github.com/vickneee/MeetingApp)